

# **Stowupland Parish Council. Parish Infrastructure Improvement Plan (PIIP)**

## **Update May 2021**

Prepared by PIIP Advisory Group on 21 April 2021.

For consideration by Finance and Policy Committee on 29 July 2021 and Full Council on 12 August 2021.

Project	Timescale	Additional Information
Works to the Hunters Moon access from Thorney Green	2020/21	Works complete
Works to the Mill Cottages access on Thorney Green	2021/22	To protect The Green from damage caused by vehicles.
Posts to protect The Green from parked vehicles	Phase 1 complete Phase 2 2021/22 Phase 3 2021/22	Phase 2 (near M&M butchers) to be funded by SCC Locality Budget
Cemetery gates and frontage	2021/22	Works to be complete by end of May 2021
Land for a cemetery extension or a new cemetery	Unknown*	There is sufficient land for burials for at least 5 years.
Pedestrian Crossing Facility at the Co-op	Unknown*	Funded by Bloor Homes
Track improvement between Trinity Walk and the footpath to Freeman School/the church	2020/21	Works complete – funded by MSDC
Trim Trail	2021/2023	Preliminary route mapped; progress may depend on development works west of Thorney Green Road.
Play equipment	2021/22	Contribution of £20,000 from Parish CIL recommended by PIIP Advisory Group
Footpath Improvements	Unknown*	Removal of stiles, replace with gates. Subject to details and feasibility
Wildflower and wildlife areas	2021/22 onwards	Areas to be identified.
Village Hall/Community and Sports Facilities – Extension and upgrading or replacement.	Unknown*	Feasibility study to be carried out to consider options.

\*Feasibility studies will need to be completed and detailed proposals developed.

Further projects may come forward; a review of this plan should be carried out in November 2021.